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October 29,2004 

Chairman Marc Spitzer 
Commissioner William A. Mundell 
Commissioner Jeff Hatch-Miller 
Commissioner Mike Gleason 
Commissioner Kristin M. Mayes 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

clnzona Corporation Commission 
ETED 

OCT 2 9 2004 

Re: Docket No. L-OOOOOB-00-0105, Decision No. 6361 1 

Dear Commissioners: 

Enclosed please find SRP's twelfth quarterly report on the status of the Santan project. 
This report provides up-to-date information and documentation on the status of SRP's 
efforts to comply with each condition contained in the Certificate of Environmental 
Corn pat i bility (CEC) . 

As always, please feel free to contact me if you have any additional questions or 
concerns. 

Sincerely, 

Kelly J. Barr 

Enc. 

cc: hyn Farmer, Chief Administrative Law Judge (via Docket Control distribution) 
Ernest Johnson, Utilities Director (via Docket Control distribution) 
Brian Bozzo, Compliance and Enforcement Mgr. (via Docket Control distribution) 
Chris Kempley, Legal Director (via Docket Control distribution) 
Brian McNeil, Executive Secretary 
Docket Control - original plus 25 copies 

Richard H. Silverman, General Manager 
Richard M. Hayslip, Manager, Environmental, Land, Risk Management & 
Telecom 
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BEFORE THE ARIZONA POWER PLANT 
AND TRANSMISSION LINE SITING COMMl7TEE 

In the matter of the Application of Salt ) 
River Project Agricultural Improvement and 
Power District in conformance with the ) 
requirements of Arizona Revised Statutes 1 
Sections 40-360-03 and 40-360.06, for a 1 
Certificate of Environmental Compatibility ) 
authorizing the Expansion of its Santan ) 
Generating Station, located at the intersection ) 
of Warner Road and Val Vista Drive, ) Decision No. 
in Gilbert, Arizona, by adding 825 megawatts ) 
of new capacity in the form of three combined ) 

) 

Case No. 105 

Docket No. L-000006-00-0105 

cycle natural gas units, and associated 1 
intraplant transmission lines. ) 

1 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY 

Pursuant to notice given as provided by law, the Arizona Power Plant and 

Transmission Line Siting Committee (the ‘‘Committee”) held public hearings at the 

Dobson Ranch Inn, 1644 South Dobson Road, Mesa, Arizona, on September 14, 

and various days following, in conformance with the requirements of Arizona Revised 

Statutes section 40-360 et seq., for the purpose of receiving evidence and deliberating 

on the Application of Salt River Project Agricultural Improvement and Power District 

(“Applicant”) for a Certificate of Environmental Compatibility in the above-captioned 

case (the ‘‘Application”). 

The following members or designees of members of the Committee were present 

for the hearing on the Application: 

Paul A. Bullis Chairman, Designee for Arizona Attorney General Janet 
Napolitano 

Steve Olea Designee of Chairman of the Arizona Corporation 
Commission 

CERTIFICATE OF ENVIRONMENTAL COMPATIsILlTY - 1 
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Richard Tobin 

Dennis Sundie 

Mark McWhirter 

George Campbell 

Jeff Mcguire 

A. Wayne Smith 

Sandie Smith 

Mike Whalen 

Designee for the Arizona Department of Environmental 
Quality 

Designee for the Director of the Department of Water 
Resources 

Designee for the Director of the Energy Office of the Arizona 
Department of Commerce 

Appointed Member 

Appointed Member 

Appointed Member 

Appointed Member 

Appointed Member 

The Applicant was represented by Kenneth C. Sundlof, Jr., Jennings, Strouss & 

Salmon PLC. There were seventeen intervenors: Arizona Utilities Investor Association, 

3y Ray Heyman; Arizona Corporation Commission Staff, by Janice Alward; Arizona 

:enter for Law in the Public Interest, by Timothy Hogan, Mark Kwiat, Elisa Warner, 

David Lundgreen, Cathy LaTona, Sarretta Parrault, Mark Sequeira, Cathy Lopez, 

Vlichael Apergis, Marshal Green, Charlie Henson, Jennifer Duffany, Christopher 

,abban, Bruce Jones and Dale Borger. There were a number of limited appearances. 

The Arizona Corporation Commission has considered the grant by the Power 

'lant and Line Siting Committee of a Certificate of Environmental Compatibility to SRP 

2nd finds that the provisions of A.R.S. 540-360.06 have complied with, and, in addition, 

hat documentary evidence was presented regarding the need for the Santan Expansior 

>reject. Credible testimony was presented concerning the local generation deficiency ir 

4rizona and the need to locate additional generation within the East Valley in order to 

ninimize transmission constraints and ensure reliability of the transmission grid. The 

widence included a study that assessed the needs of the East Valley. The analysis 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILlTY - 2 
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found that the East Valley peak load currently exceeds the East Valley import capability 

and within the next 5 years the East Valley load will exceed the load serving capability. 

Additional testimony was presented regarding SRP’s projected annual 3.7% load 

growth in its service territory. By 2008, SRP will need approximately 2700 MW to meet 

its load. This local generation plant will have power available during peak periods for 

use by SRP customers. 

At the conclusion of the hearing and deliberations, the Committee, having 

received and considered the Application, the appearance of Applicant and all 

intervenors, the evidence, testimony and exhibits presented by Applicant and all 

intervenors, the comments made by persons making limited appearances and the 

comments of the public, and being advised of the legal requirements of Arizona Revisec 

Statutes Sections 40-360 to 40-360.1 3, upon motion duly made and seconded, voted to 

grant Applicant the following Certificate of Environmental Compatibility (Case No. L- 

00000B-00-0105): 

Applicant and its assignees are granted a Certificate of Environmental 

Compatibility authorizing the construction of an 825 megawatt generating facility 

consisting of three combined cycle units with a total net output of 825 megawatts 

together with related infrastructure and appurtenances, in the Town of Gilbert, on 

Applicant’s existing Santan Generating Station site, and related switchyard and 

transmission connections, as more specifically described in the Application (collectively, 

the “Project”). Applicant is granted flexibility to construct the units in phases, with 

different steam turbine configurations, and with different transmission connection 

configurations, so long as the construction meets the general parameters set forth in th6 

application. 
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This certificate is granted upon the following conditions: 

1. Applicant shall comply with all existing applicable air and water pollution 
control standards and regulations, and with all existing applicable 
ordinances, master plans and regulations of the State of Arizona, the 
Town of Gilbert, the County of Maricopa, the United States, and any other 
governmental entities having jurisdiction. 

Status - The final Aquifer Protection Permit (APP) was issued with an 
effective date of August 11,2004. The Reuse Permit has been drafted 
and issued for public notice and comment. SRP has met with ADEQ 
program managers to discuss the compliance obligations contained in 
the permit. The main concern is the validation of the nitrate loading 
model using real water quality data. SRP has been vigorously pursuing 
limited access to the R WCD canal to obtain the real time nitrate data. 
To date, access has been denied by R WCD. If SRP cannot reach 
agreement with R WCD on access, then SRP will propose an alternative 
sampling scheme to validate the nitrate model that ideally, will be 
accepted by ADEQ. 

2. This authorization to construct the Project will expire five (5) years from 
the date the Certificate is approved by the Arizona Corporation 
Commission unless construction of the Project is completed to the point 
that the project is capable of operating at its rated capacity; provided, 
however, that Applicant shall have the right to apply to the Arizona 
Corporation Commission for an extension of this time limitation. 

Status - Unit 5 is 90% complete. Equipment and systems continue to 
be powered up and tested in preparation for start-up. Unit 5 is 
scheduled for commercial operation by April 30,2005. Unit 6 is 35% 
complete and is scheduled for commercial operation by April 30,2006. 

3. Applicant's project has two (2) approved transmission lines emanating 
from its power plant's transmission switchyard and interconnecting with 
the existing transmission system. This plant interconnection must satisfy 
the single contingency criteria (N-I) without reliance on remedial action 
such as a generator unit tripping or load shedding. 

Status - SRP has completed the activity required by this condition. 

4. Applicant shall use reasonable efforts to remain a member of WSCC, or 
its successor, and shall file a copy of its WSCC Reliability Criteria 
Agreement or Reliability Management System (RMS) Generator 
Agreement with the Commission. 

Status - No update or change from July 2004 quarterly report. 
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5. 

6. 

7. 

Applicant shall use reasonable efforts to remain a member of the 
Southwest Reserve Sharing Group, or its successor. 

Status - No update or change from July 2004 quarterly report. 

Applicant shall meet all applicable requirements for groundwater set forth 
in the Third Management Plan for the Phoenix Active Management Area. 

Status - No update or change from July 2004 quarterly report. 

With respect to landscaping and screening measures, including the 
improvements listed in the IGA, Applicant agrees to develop and 
implement a public process consistent with the process chart (Exhibit 89) 
presented during the hearings, modifying the dates in the IGA with the 
Town of Gilbert, if necessary, to correspond with the schedule in Exhibit 
89. 

The new Community Working Group (CWG) will consist of 12 members, 
selected as follows: one member selected by the Town of Gilbert, four 
members selected by neighborhood homeowner associations, four 
representatives selected by intervenors, and three members selected by 
SRP (not part of the aforementioned groups) who were part of the original 
community working group. Applicant and landscaping consultants shall 
act as advisors to the CWG. CWG meetings shall be noticed to and be 
open to the general public. The initial meeting shall take place on an 
evening or weekend in the Town of Gilbert. 

The objective of the CWG shall be to refine the landscaping and mitigation 
concept plans submitted during these hearings (Exhibit 88). The CWG shall 
work to achieve appropriate visual mitigation of plant facilities and to 
facilitate the design and installation of the concept plan components so as to 
maximize the positive impact on the community and to increase, wherever 
possible, the values of the homes in the neighboring areas. The refinement 
of the mitigation plans shall be reasonably consistent with the planning 
criteria of the Town of Gilbert, the desires of neighboring homeowner 
associations, and the reasonable needs of Applicant. 

Applicant shall retain an independent facilitator, acceptable to the CWG, to 
conduct the CWG meetings. It shall be the role of the facilitator to assist in 
initial education and in conducting an orderly and productive process. The 
facilitator may, if necessary, employ dispute resolution mechanisms. 

The CWG shall also assist in establishing reasonable maintenancc 
schedules for landscaping of Applicant’s plant site in public-view areas. 

Applicant will develop with the Town of Gilbert a continuous fund, to be 
administered by the Town of Gilbert, to provide for the construction and 
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maintenance of off-site landscaping in the areas depicted in the off-site 
landscaping concepts as developed by the CWG in an amount sufficient to 
fund the concepts in Exhibit 88 or concepts developed by the CWG, 
whichever is greater. 

Status - 
Onsite Landscapinu Prouram - 
Ten Eyck, SRP’s landscape architect, developed a two-phase plan for 
the landscaping at the site. The CWG reviewed and approved the plan. 
Phase I of the landscape mitigation plan includes the majority of the 
landscape work. The only work not included in Phase I involves two 
areas of the site that need to be left available for construction access 01 

installation of underground utilities associated with the power plant 
construction. These Phase I! areas include the northeast area and the 
southeast corner of the project site. 

As reported in the July quarterly report, Phase I work on the north and 
west berms and on the south side is complete, with only work in the 
“Trails Area ” to be completed. Following the completion of Unit 6 
construction, the Phase I! landscaping work will be completed. 

In the “Trails Area” to the east of the power plant, work is nearing 
completion, with final concrete pours of the shared use path and 
minimal landscaping touches to be completed this month. Fencing is 
complete, with the exception of the fencing around Well 0, which will bc 
completed by mid-December. The trails area includes a horse trail, 
unpaved equestrian resting areas complete with benches for the 
horse’s rider, and a shared use path, surrounded by decorative 
masonry walls, path lighting, and new plantings of trees and shrubs. 

Home Owners’ Association (HOA) Offsite Landscapinn Prouram - 
Under this program, SRP agreed to make a one-time payment to 
nineteen (19) area HOAs to fund improvements to help mitigate views o 
the power plant. Eighteen (18) of the nineteen (19) HOAs submitted 
landscaping plans, for a total disbursement of $1,329,067. This portion 
of the program is complete. 

Under the program, SRP committed to making future annual payments 
of $49,884 to the HOAs for offsite landscaping maintenance for a perioc 
of twenty (20) years, beginning in September, 2004. This totals 5% of 
that portion of the one time allocation dedicated to vegetative 
landscaping. In August, SRP submitted a check for $49,884 to the Tow4 
of Gilbert for disbursement to the 18 HOAs. The Town of Gilbert mailed 
out individual checks to the 18 HOAs on September 70,2004 for the 
annual maintenance allocation. Copies of the letters mailed to each of 
the HOAs by the Town of Gilbert are included in Appendix A. This 
satisfies SRP’s first year commitment to the annual landscape 
maintenance program. 

Individual Countv Landscapins Proqram - 
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SRP has completed this program. 

8. The visual mitigation efforts shall be in general compliance with the plans 
and concepts presented in these proceedings and constitute a commitment 
level by Applicant. Applicant will not reduce the overall level of mitigation as 
set forth in its Application and this proceeding, except as may be reasonably 
changed during the CWG process. The Town of Gilbert shall approve the 
plans agreed to by the CWG. 

- Status - No update or change from July 2004 quarterly report. 

9. Applicant shall, where reasonable to do so, plant on site trees by the fall of 
2001. Because planting of trees must await the improvement of Wamer 
Road and the design and construction of berms, this condition will largely 
apply to trees on the East side of the site, and some of the trees on the 
North side. All landscaping will be installed prior to the installation of major 
plant equipment such as, but not limited to, exhaust stacks, combustion 
turbines, and heat recovery steam generators, except where delays are 
reasonably necessary to facilitate construction activities. 

Status - As noted in condition 7, Phase I work on the north and west 
berms and on the south side of the plant is complete. Following the 
completion of Unit 6 construction, the Phase I1 landscaping work will be 
completed. 

In the “Trails Area” to the east of the power plant, work is nearing 
completion, with final concrete pours of the shared use path and 
minimal landscaping touches to be completed this month. 

10. Applicant shall operate the Project so that during normal operations the 
Project shall not exceed the most restrictive of applicable (i) HUD residential 
noise guidelines, (ii) EPA residential noise guidelines, or (iii) applicable City 
of Tempe standards. Additionally, construction and operation of the facility 
shall comply with OSHA worker safety noise standards. Applicant agrees 
that it will use its best efforts to avoid during nighttime hours construction 
activities that generate significant noise. Additionally, Applicant agrees to 
comply with the standards set forth in the Gilbert Construction Noise 
Ordinance, Ordinance No. 1245, during construction of the project. In no 
case shall the operational noise level be more than 3 db above background 
noise as of the noise study prepared for this application. The Applicant shall 
also, to the extent reasonably practicable, refrain from venting between the 
hours of 1O:OO p.m. and 7:OO a.m. 

Status - SRP remains in compliance with all applicable noise guidelines 
and standards. Throughout construction of the project, residents living 
within a .5 mile radius of the plant have been updated as to various 
upcoming construction activities. This month, a newsletter was mailed 
to all SRP customers located within a .5 mile radius of the plant and to 
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other interested parties on SRP’s Santan email list. The current 
newsletter provides an update on major start-up activities that will 
occur for Units 5A and 5B, beginning in October and notes possible 
noise and emissions related to such activities. A copy of the newsletteJ 
is included as Appendix B. 

11. Applicant will work with the Gilbert Unified School District to assist it in 
converting as many as possible of its school bus fleet to green diesel or 
other alternative fuel, as may be feasible and determined by Gilbert Unified 
School District, and will contribute a minimum of $330,000 to this effort. 

Status - SRP has completed the activity required by this condition. 

12. Applicant shall actively work with all interested Valley cities, including at a 
minimum, Tempe, Mesa, Chandler, Queen Creek and Gilbert, to fund a 
Major Investment Study through the Regional Public Transit Authority to 
develop concepts and plans for commuter rail systems to serve the growing 
population of the East Valley. Applicant will contribute a maximum of 
$400,000 to this effort. 

Status - The Town of Gilbert and SRP have approved Phase 2 scope of 
work for the Gilbert Bicycle - Pedestrian Plan. This phase is part of the 
overall Gilbert Transportation Study that was adopted by the Town 
Council in 2003. The Gilbert Transportation Study was developed to 
integrate with the Maricopa Association of Government’s (MAG) Transii 
Study. Work is currently underway on Phase 2 of the Gilbert study. 
Goals, objectives, performance measures and implementation tools 
have been identified for this phase. Highlighted below are the 
identified goals for the plan: 

Goal I: 

Goal 2: 

Goal 3: 

Goal 4: 

Goal 5: 

Create a plan that emphasizes linking destinations over 
coverage 
Create a plan that encourages walking or the use of non- 
motorized transportation 
Create a plan that emphasizes safety for pedestrians and 
bicyclists 
Create a plan that contributes aesthetically to the Gilbert 
transportation system 
Create a plan that respects the Town’s resources 

13. Within six months of approval of this Order by the Arizona Corporation 
Commission, Applicant shall either relocate the gas metering facilities to the 
interior of the plant site or construct a solid wall between the gas metering 
facilities at the plant site and Warner Road. The wall shall be of such 
strength and size as to deflect vehicular traffic (including a fully loaded 
concrete truck) that may veer from Warner Road to the gas-metering site. 

Status - SRP has completed the activity required by this condition. 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY - 8 



0 
0 
0 
0 
0 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

1 

14. 

15. 

17. 

18. 

Applicant will use only SRP surface water, CAP water or effluent water for 
cooling and power plant purposes. The water use for the plant will be 
consistent with the water plan submitted in this proceeding and acceptable 
to the Department of Water Resources. Applicant will work with the Town 01 
Gilbert to attempt to use available effluent water, where reasonably feasible. 

- Status - Through September 2004, SRP had delivered a total of 41,417 
acre feet of CAP water to the Granite Reef Underground Storage Projecr 
(GRUSP) for future use at SEP via recovery from any SRP owned wells 
(Association or District) and delivered to SEP from the Eastern Canal 
(or onsite District wells). Accordingly, SRP has met its target to store 
30,000 acre-feet of CAP water by May 2005. At this time it is projected 
that SRP will continue to store CAP water in GRUSP through 201 1 for 
recovery and use at Santan. 

Applicant agrees to comply with all applicable federal, state and local 
regulations relative to storage and transportation of chemicals used at the 
plant. 

Status - No update or change from July 2004 quarterly report. 

Applicant agrees to maintain on file with the Town of Gilbert safety and 
emergency plans relative to emergency conditions that may arise at the 
plant site. On at least an annual basis Applicant shall review and update, if 
necessary, the emergency plans. Copies of these plans will be made 
available to the public and on Applicant’s web site. Additionally Applicant 
will cooperate with the Town of Gilbert to develop an emergency notification 
plan and to provide information to community residents relative to potential 
emergency situations arising from the plant or related facilities. Applicant 
agrees to work with the Gilbert police and fire departments to jointly develop 
on site and off-site evacuation plans, as may be reasonably appropriate. 
This cooperative work and plan shall be completed prior to operation of the 
plant expansion. 

Status - No update or change from July 2004 quarterly report. 

In obtaining air offsets required by EPA and Maricopa County, Applicant will 
use its best efforts to obtain these offsets as close as practicable to the plant 
site. 

Status - No update or change from July 2004 quarterly report. 

In order to reduce the possibility of generation shortages and the attendant 
price volatility that California is now experiencing, SRP will operate the 
facilities consistent with its obligation to serve its retail load and to maintain a 
reliable transmission system within Arizona. 

Status - No update or change from July 2004 quarterly report. 
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19. Beginning upon operation of the new units, Applicant will establish a citizen: 
committee, elected by the CWG, to monitor air and noise compliance and 
water quality reporting. Applicant will establish on-site air and noise 
monitoring facilities to facilitate the process. Additionally Applicant shall 
work with Maricopa County and the Arizona Department of Environmental 
Quality to enhance monitoring in the vicinity of the plant site in a manner 
acceptable to Maricopa County and the Arizona Department of 
Environmental Quality. Results of air monitoring will be made reasonably 
available to the public and to the citizens’ committee. Applicant shall providc 
on and off-site noise monitoring services (at least on a quarterly basis), 
testing those locations suggested by the citizens’ committee. The off-site ai 
monitoring plan shall be funded by the Applicant and be implemented befon 
operation of the plant expansion. 

Status - SRP has coordinated the development of the Santan 
Neighborhood Committee (SNC). The purpose of this committee will bt 
to review the air, noise and water quality information from the 
environmental data that is reported to regulatory agencies or provided 
by SRP. 

The first meeting of the SNC was held on September 8,2004 at the Towi 
of Gilbert municipal offices. Minutes of the meeting are included in 
Appendix C. The ten member SNC is comprised of representatives of 
the local homeowner associations and county island as well as a 
representative from the Maricopa County Air Quality Division, Arizona 
Department of Health Services, the Town of Gilbert, and a registered 
engineer who is not affiliated with SRP. It is anticipated that the SNC 
will meet three more times for training on how to interpret the 
environmental data before Santan 5 becomes operational in 
approximately May 2005. The next committee meeting is tentatively 
scheduled for January 19,2005 with a plant tour to also be scheduled 
for January. 

20. Applicant will explore, and deploy where reasonably practicable, the use of 
available technologies to reduce the size of the steam plumes from the unit 
cooling towers. This will be a continuing obligation throughout the life of the 
plant. 

Status - No update or change from July 2004 quarterly report. 

21. SRP will, where practicable, work with El Paso Natural Gas Company to USE 
the railroad easements for the installation of the new El Paso gas line. 

Status - SRP’s current plans are to sell the SEP lateral to a third party. 
SRP sent out a Request for Expression of Interest (Requests for 
Interest) in late July 2004 to various parties that might be interested in 
purchasing the lateral. Eight parties expressed interest in the purchase 
A pre-bid meeting was held October 7 and final bids were due on 
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22. 

23. 

24. 

25. 

26. 

27. 

28. 

October 20. SRP expects to make a final selection for the sale of the 
lateral in November 2004. 

Other than the Santan/RS 18 lines currently under construction, Applicant 
shall not construct additional Extra High Voltage transmission lines (1 15kV 
and above) into or out of the Santan site, including the substation on the site 

Status - No update or change from July 2004 quarterly report. 

Applicant will replace all Town of Gilbert existing street sweepers with 
certified PMI 0 efficient equipment. A PM10 efficient street sweeper is a 
street sweeper that has been certified by the South Coast Air Quality 
Management District (California) to comply with the District’s petfomance 
standards under its Rule 1 186 (which is the standard referenced by the 
Maricopa Association of Governments). 

Status - SRP has completed the activity required by this condition. 

Applicant shall work in a cooperative effort with the Office of Environmental 
Health of the Arizona Department of Health Services to enhance its 
environmental efforts. 

- Status - No update or change from July 2004 quarterly report. 

Applicant shall operate, improve and maintain the plant consistent with 
applicable environmental regulations and requirements of the Environmental 
Protection Agency, the Arizona Department of Environmental Quality, 
Maricopa County and the Town of Gilbert. 

- Status - No update or change from July 2004 quarterly report. 

Applicant shall actively work in good faith with Maricopa County in its efforts 
to establish appropriate standards relative to the use of distillate fuels in 
Valley generating facilities. 

Status - SRP has comp/eted the activity required by this condition. 

Applicant shall install continuous emission monitoring equipment on the new 
units and will make available on its website emissions data from both the 
existing and new units according to EPA standards. Applicant shall provide 
information to the public on its website in order to assist the public in 
interpreting the data, and provide viable information in a reasonable time 
frame . 

Status - No update or change from July 2004 quarterly report. 

Applicant will comply with the provisions of the Intergovernmental 
Agreement dated April 25,2000 between Applicant and the Town of Gilbert, 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY - 1 1 
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as modified pursuant to this Certificate. 

Status - There are eight SRP obligations noted on the IGA. The status 
of each obligation is as follows: 

Improvements to Warner Road and Val Vista Road - These 
improvements are complete. 

Screenina of the Plant - Ten Eyck, SRP’s landscape architect, 
developed a two-phase plan for the landscaping at the site. The CWG 
reviewed and approved the plan. Phase I of the landscape mitigation 
plan includes the majority of the landscape work. The only work not 
included in Phase I involves two areas of the site that need to be left 
available for construction access or installation of underground utilitie 
associated with the power plant construction. These Phase I1 areas 
include the northeast area and the southeast corner of the project site. 

Phase I work on the north and west berms and on the south side of the 
plant is complete. Following the completion of Unit 6 construction, the 
Phase I1 landscaping work will be completed. 

Trail Extension - In the “Trails Area” to the east of the power plant, 
work is nearing completion, with final concrete pours of the shared us( 
path and minimal landscaping touches to be completed this month. 
Fencing is complete, with the exception of the fencing around Well D, 
which will be completed by mid-December. The trails area includes a 
horse trail, unpaved equestrian resting areas complete with benches fc 
the horse’s rider, and a shared use path, surrounded by decorative 
masonry walls, path lighting, and new plantings of trees and shrubs. 

Rerouting of Canal at Ray Road - This canal modification is complete. 

Trainina Tower Removal - This training tower was removed in the fall i 
2000. 

Reveaetation Along New RS 18 Line - SRP has restored any vegetatioi 
damaged or destroyed along the RS 18 line as a result of the 
construction of the line. 

Dust Control AIona Canals - SRP is in compliance with applicable PM- 
10 standards along SRP canal banks. 

Offsite Tree Planting - The offsite landscaping programs are complete, 
See Condition 7 status for more details. 

29. During the proceeding neighbors to the plant site raise significant concei 
about the impact of the plant expansion on residential property values. 
performing each of the conditions in this order Applicant, in conjunctic 
where applicable, with the Town of Gilbert and the plant site neighbors, sh: 
consider and attempt to maximize the positive effect of its activities on tk 
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30. 

31. 

32. 

33. 

34. 

values of the homes in the surrounding neighborhoods. 

Status - Please see responses to Conditions 7, 9 and 28 which address 
SRP’s comprehensive landscaping plan that was developed by SRP’s 
landscape architect and approved by the CWG. 

All landscaping plans have been designed to provide attractive features 
and to maximize the positive effect on the surrounding neighborhoods. 

Applicant shall construct the auxiliary boiler stack at such height as may be 
determined by air modeling requirements. Applicant shall situate the 
auxiliary boiler stack so that it is not visible from off the plant site. 

Status -This condition is no longer applicable as SRP has decided not 
to use an auxiliary boiler so no auxiliary boiler stack will be necessary. 

Applicant will construct the heat recovery steam generators (“HRSG”) 
approximately 15 feet below grade and will construct the HRSGs so that the 
overall height of the HRSG module from the natural grade is no more than 
80 feet. 

Status - SRP has completed the activity required by this condition. 

Applicant will complete the installation of the dry low NOX burners on the 
existing units prior to the construction of the new units. 

Status - SRP has completed the activity required by this condition. 

Applicant shall not transfer this Certificate to any other entity for a period of 
20 years from the date of approval by the Corporation Commission, other 
than as part of a financing transaction where operational responsibilities will 
remain with Applicant, and where Applicant will continue to operate the plant 
in accordance with this Certificate. 

Status - No update or change from July 2004 quarterly report. 

Applicant shall post on its website, when its air quality permit application is 
submitted to the Maricopa County Environmental Services Department. 
Also, Applicant shall post on its website any official notice that may be 
required to be posted in newspapers for its air quality permit application. 

Status - SRP has completed the activity required by this condition. 

GRANTED this __ day of February, 2001 
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ARIZONA POWER PLANT AND TRANSMISSION 
LINE SITING COMMITTEE 

By Paul A. Bullis 
Its Chairman 
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BEFORE THE ARIZONA CORPORATION COMMISSION 

In the matter of the Application of Salt 
River Project Agricultural Improvement and 
Power District in conformance with the 
requirements of Arizona Revised Statutes 
Sections 40-360-03 and 40-360.06, for a 
Certificate of Environmental Compatibility 
authorizing the Expansion of its Santan 
Generating Station, located at the intersection 
of Warner Road and Val Vista Drive, 
in Gilbert, Arizona, by adding 825 megawatts 
of new capacity in the form of three combined 
cycle natural gas units, and associated 
intraplant transmission lines. 

) 
) 
) 
1 
) 
) 
1 
) 

) 
) 
1 
) 

Case No. 105 

Docket No. L-00000B-00-0105 

1 Decision No. 

The Arizona Corporation Commission (Commission) has conducted its review, a: 

prescribed by A.R.S. 940-360.07. Pursuant to A.R.S. 940-360.07(B), the Commission, 

in compliance with A.R.S. 940-360.06, and in balancing the broad public interest, the 

need for an adequate, economical and reliable supply of electric power with the desire 

to minimize the effect thereof on the environment and ecology of the state; 

The Commission finds and concludes that the Certificate of Environmental 

Compatibility should be granted upon the additional and modified conditions stated 

herein. 

35. 

36. 

The Santan Expansion Project shall be required to meet the Lowest 
Achievable Emission rate (LAER) for Carbon Monoxide (CO), Nitrogen 
Oxides (Nox), Volatile Organic Carbons (VOCs), and particulate Matter 
less than ten micron in aerodynamic diameter (PM10). The Santan 
Expansion Project shall be required to submit an air quality permit 
application requesting this LAER to the Maricopa County Environmental 
Services Department. 

Status - No update or change from July 2004 quarterly report. 

Due to the plant’s location in a non-attainment area, the Applicant shall nc 
use diesel fuel in the operation of any combustion turbine or heat recoveq 
steam generator located at the plant. 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY - 15 
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37. 

38. 

39. 

40. 

41. 

Status - No update or change from July 2004 quarterly report. 

In obtaining emissions reductions related to Carbon Monoxide (CO) 
emissions, Applicant shall, where technologically feasible, obtain those 
emission reductions onsite to the Santan Expansion Project. 

Status - SRP has completed the activity required 6y this condition. 

Beginning upon commercial operation of the new units, Applicant shall 
conduct a review of the Santan Generating facility operations and 
equipment every five years and shall, within 120 days of completing such 
review, file with the Commission and all parties in this docket, a report 
listing all improvements which would reduce plant emissions and the cost: 
associated with each potential improvement. Commission Staff shall 
review the report and issue its findings on the report, which will include an 
economic feasibility study, to the Commission within 60 days of receipt. 
Applicant shall install said improvements within 24 months of filing the 
review with the Commission, absent an order from the Commission 
directing otherwise. 

Status - No update or change from July 2004 quarterly report. 

Applicant shall provide $20,000 to the Pipeline Safety Revolving Fund on 
an annual basis, thus improving the overall safety of pipelines throughout 
the State of Arizona. 

Status - No update or change from July 2004 quarterly report. 

Where feasible, Applicant shall strive to incorporate local and in-state 
contractors in the construction of the three new generation units for the 
expansion project. 

Status - No update or change from July 2004 quarterly report. 

Applicant shall construct a 10-foot high block wall surrounding the 
perimeter of the Santan plant, and appropriately landscape the area 
consistent with the surrounding neighborhood, unless otherwise agreed to 
by the Salt River Project and the Citizens Working Group. 

Status - SRP has completed the activity required 6y this condition. 
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APPROVED AS AMENDED BY ORDER OF THE ARIZONA CORPORATION 
COMMISSION 

Chairman Commissioner Commissioner 

In Witness hereof, I ,  Brian C. McNeil, 
Executive Secretary of the Arizona 
Corporation Commission, set my hanc, 
and cause the official seal f this 
Commission to be affixed this day 
of ,2001. 

By: 
Brian C. McNeil 
Executive Secretary 

3issent: 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Neely Commons HOA 
1952 E Santan Drive 
Gilbert, AZ 85296 

Dear Association: 

Attached, please find check #2244492 in the amount of 
$1,836.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. If you have any questions regarding 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

Sincerely,. 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85672-2025 

Sown of Gilbert A Community of Excellence 
wiv.ci.gilbert.az.us 50 East Civic CenterDrive, Gilbert. AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Mirador Estates HOA 
c/o 4645 E Cotton Gin Loop 
Phoenix, A2 85040 

Dear Association: 

Attached, please find check #2244491  in the amount of 
$600.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expans ion. 

This distribution i's based upon information provided by 
Salt River Project. If you have any questions regarding 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
50 East Civic CenterDrive, Gilbert, AZ 85296 Phone: 480-503-6000 F a :  480-497-4943 w.ci.gi1bert.az.w 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Greenfield Lakes HOA 
1843 E Southern Avenue 
Tempe, AZ 85282 

Dear Association: 

Attached, please find check #2244486 in the amount of 
$7,907.00. 

This represents the annual maintenance assistance payment 
from Salt River Project fo r  the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

If you have any questions regarding 

1- Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert } A Community of Excellence 
50 East Civic CenterDrive, Gilbert, AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 www.ci.gilbettaz.us 



‘ 0  
I *  
IO  
I O  
0 

‘ 0  
10 
I O  
0 

lo 
‘ 0  
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
e 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

I O  
10 a 
lo 
1. 
la 
0 

GILBERT 

r 

A R I Z O N A  

September 10, 2004 

Lindsay Ranch HOA 
1038 Windsor Drive 
Gilbert, AZ 85296 

Dear Association: 

Attached, please find check #2244488 in the amount of 
$1,250.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. If you have any questions regarding 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

Sincerelv, . 

Manager 

/ 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert A Community of Excellence 
50 East Civic CenterDrive, Gilbert, AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 www.ci.gilbert.az.us 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Gilbert Ranch HOA 
PO Box 11330 
Tempe, AZ 85284-0023 

Dear Association: 

Attached, please find check #2244485 in the amount of 
$400.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt' River Project. 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

If you have any questions regarding 

Sincerelv, 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
SO East Civic CenterDrive, Gilbert A 2  85296 Phone: 480-503-6000 Fw: 480-497-4943 www.ci.gilbertaz.us 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Finley Farms South HOA 
PO Box 2050 
Chandler, A2 85244 

Dear Association: 

Attached, please find check #2244483 in the amount of 
$8,046.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. If you have any questions regarding 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

Sincerely,. 

Manager 

Cc: -Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
50 East Civic CenterDnve, Gilbert, AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 w.ci.gtlbert.az.us 



GILBERT 
A R I Z O N A  

September 10, 2004 

Finley Farms North HOA 
c/o 4645 E Cotton Gin Loop 
Phoenix, AZ 85040 

Dear Association: 

Attached, please find check #2244482 in the amount of 
$2,029.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. If you have any questions regarding 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

Sincerely, 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
. MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
50 East CIVIC CenterDrive. Gilbert, AZ 85296 Phone: 480-503-6000 fax: 480-497-4943 www.ci.gilbertaz.us 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Cottonwood Crossing HOA 
2182 E Ranch Court 
Gilbert, AZ 85296 

Dear Association: 

Attached, please find check #2244481 in the amount of 
$7,438.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

If you have any questions regarding 

Sincerely, 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO B o x  52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
50 East Civic CenterDrive, Gilbert. AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 www.ci.gi1bert.az.w 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Ashland Ranch HOA 
1425 N Model Drive 
Gilbert, AZ 85233 

Dear Association: 

Attached, please find check #2244480 in the amount of 
$830.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. 
the calculation, please contact Barry D r o s t ,  Plant Manager 
at 602-236-4380. 

If you have any questions regarding 

Sincerely,. 

Manager 

C c :  B a r r y  Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert 1 A Community of Excellence 
50 East Civic CenterDrive, Gilbert, AZ 85296 Phone: 480-503-6000 Fa: 480-497-4943 w.ci.gilbertaz.us 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Western Skies Unit 4 HOA 
c/o PO Box 27476 
Tempe, AZ 85285 

Dear Association: 

Attached, please find check #224504 in the amount of 
$1, 694.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

If you have any questions regarding 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
Fax: 480-497-4943 www.ci.gilbert.az.us 50 East Civic CenterDrive, Giibert. AZ 85296 Phone: 480-503-6000 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Western Skies Estates HOA 
1089  S Western Skies Drive 
Gilbert A 2  85296 

Dear Association: 

Attached, please find check #224503 in the amount of 
$10,780.00.  

This represents the annual maintenance assistance payment 
from Salt River Project f o r  the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

If you have any questions regarding 

0 Sincerely, 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025 ,  
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
50 East civic CenterDrive, Gilbert, AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 w.o.gilbert.az.us 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Val Vista Place HOA 
c/o Brown Management 
625 N Gilbert Road, Suite 101 
Gilbert, AZ 85234 

Dear Association: 

Attached, please find check #224502 in the amount of 
$558.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This. distribution is based upon information provided by 
Salt River Project. If you have any questions regarding 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

Sincerely, 

Manager 

Cc: Barry Drost, Manager, SRP' Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
50 East Civic Centemrive, Gilbert, AZ 85296 Phone: 480-503-6000 F ~ x :  480-497-1943 www.ci.gilbertaz.us 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Rancho Corona HOA 
1834 E Baseline Road, Suite 102 
Tempe, A2 85283 

Dear Association: 

Attached, please find check #224497 in the amount of 
$306.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. If you have any questions regarding 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

Sincerely, 

/4&/ George A. Pettit 
Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300 , Phoenix, 85072-2025 

0 
0 
0 

Town of Gilbert I A Community of Excellence 
50 East Civic CenterDrive, Gilbert, AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 www.ci.gilbert.az.us 
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GILBERT 
A R I Z O N A  

September 10, 2004  

Springtree a.t S Gilbert HOA 
2400 E AZ Biltmore Circle, Suite 1300 
Phoenix, AZ 85106 

Dear Association: 

Attached, please find check #224500 in the amount of 
$94.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. If you have any questions regarding 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

Sincerely, 

// George A .  Pettit 
Manager 

Cc: 3arry Drost, Manager, SRP Santan, PO BOX 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Cornrnunlty of Excellence 
50 East Civic CenterDrtve. Gilbert, AZ 85296 Phone: 480-503-6OpO Fax: 480-497-4943 w.ci.gilbert.az.us 
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GILBERT 
A R I Z O N A  

September 10, 2004  

Sonoran Vista HOA 
2400 E AZ Bilmore Circle, Suite 1300 
Phoenix, A2 85106 

Dear Association: 

Attached, please find check #224499 in the amount of 
$822.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

If you have any questions regarding 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
50 East Civic CenterDrive. Gilbert, AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 www.ci.gilbert.az.us 
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GILBERT 
A R I Z O N A  

September 10, 2004  

Gateway Ranch HOA 
2400 E Arizona Biltmore Circle, Suite 1300 
Phoenix, AZ 85016 

Dear Association: 

Attached, please find check #2244484 in the 
$100.00 * 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. If you have any questions regarding 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

[George b.  Pettit 
Manager 

amount of 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert A Community of Excellence 
50 East Civic CenterDrive, Gilbert, AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 w.ci.gilbertaz.us 
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GILBERT 
A R I Z O N A  

September 10, 2004  

Rancho Cimarron HOA 
5 1  W Elliot Road, Suite 111 
Tempe, AZ 85284 

Dear Association: 

Attached, please find check #224496 in the amount of 
$3,813.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is based upon information provided by 
Salt River Project. 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

If you have any questions regarding 

Sincerely, 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert } A Community of Excellence 
50 East Civic Centerhive, Gilbert AZ 85296 Phone: 480-503-6000 Fax: 480-497-4943 www.ci.gilbert.az us 
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GILBERT 
A R I Z O N A  

September 10, 2004 

Silverstone Ranch HOA 
1414 E Appaloosa Court 
Gilbert, AZ 85296 

Dear Association: 

Attached, please find check #224498 in the amount of 
$1,381.00. 

This represents the annual maintenance assistance payment 
from Salt River Project for the Santan Mitigation 
improvements installed as part of the Santan Power Plant 
expansion. 

This distribution is .based upon information provided by 
Salt River Project. 
the calculation, please contact Barry Drost, Plant Manager 
at 602-236-4380. 

If you have any questions regarding 

Sincerely, 

Manager 

Cc: Barry Drost, Manager, SRP Santan, PO Box 52025, 
MS STS300, Phoenix, 85072-2025 

Town of Gilbert I A Community of Excellence 
50 East Civic CenterDrive. Gilbert, AZ 85296 Phone: 480-503-6000 FX 480-497-4943 www.ci.gilbert.az.us 
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9 SRPS expansion of the Santan 
Generating Station brings 825 
megawatts of new electricity to the 
Southead Valley, where energy demand 
continues to increase in conjunction 
with the rapid residential and business 
growth. The power facility is located 
near the southeast corner of Val Vista 
and Warner roads 

9 By locating new generation sources 
close to the areas of demand, SRP can 
continue to provide the low-cost, 
reliable electricity its customers expect 
and deserve Local generation was 
critical to keeping the lights on during 
this past summer’s power transmission 
challenge. 

1) The new units feature state-of-the-art 
combined cycle technology and use 
only natural gas Once in commercial 
operation, the units will be available to 
operate 24 hours a day, seven days a 
week 

* $20 million in community and site 

8 PRINTED ON RECYCLED PAPER. 

Useful rnformatjon for the Gilbert community 

NEW U N I T S  B E G I N  S T A R T  UP 
P R O C E S S  

SANTAN EXPANSION 
NEARS COMMERCIAL 
OPE RAT1 0 N 
SRP will reach a significant milestone in late 

October in its expansion of the Santan 

Generating Station with the beginning of 

major start-up activities in two of the new 

generating units. 

A number of key activities will be happening 

in the months of “start-up” prior to 

commercial operation in summer 2005. 

Start-up refers to the process of testing the 

various components of the units and 

ensuring the different equipment parts 

operate in coordination. 

The first units to begin operation will be the 

2-on-1 units, which feature two combustion 

turbines, two heat recovery steam 

generators and one steam turbine. This 

combined cycle technology allows for SRP 

to achieve the maximum amount of energy 

production from the amount of fuel 

consumed. 

During start-up, members of the community 

may hear intermittent noise at higher sound 

levels and see some steam releases. These 

events will not occur at these higher levels 

once the units begin normal operation. 

In late October, SRP will begin the “first fire” 

process in the combustion turbines. During 

this time, there will be occasions when these 

units are ignited and emissions may be 

visible from the 150-foot stacks. The number 

and duration of these events cannot be pre- 

determined, but SRP will work to keep them 

to the absolute minimum. 

The schedule for these activities, which may 

occur 24 hours a day on occasion, calls for 

completion by the end of November. After 

which the units will undergo a period of 

reassembly, lasting approximately one 

month. Following that, the units will begin a 

”first-run” process, in which the operators 

will be working to ensure the various 

components are operating as intended. 

Individuals with questions regarding the 

Santan Expansion Project and its start-up 

activities should contact SRP’s Public 

Involvement Department at (602) 236-2679, 
or log on to the Santan Expansion Project 

Web site www.santanfacts.org to see a 

schedule of the start-up activities. 

http://www.santanfacts.org


P.O. Box 52025 
Phoenix, AZ 85072-2025 

To stay up-to-date on SEP activities or sign up for e-mail updates, 

visit www.santanfacts.org and click of “Stay Informed.” 

If you have questions, contact SRP at webmaster@santanfacts.org. 
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C O M M U N I T Y  C O M P A T I B I L I T Y  0 
D R I V E S  A E S T H E T I C  

SRP is committed to ensuring that the Santan Generating Station i s  compati ble 

with the surrounding community. 

During the expansion project, tremendous effort has been made to address 

feedback received from Gilbert-area residents. A key element in these efforts 

has been an extensive on-site landscaping project with more than 1,200 tree 

which sits on 20 acres of the 120-acre plant site. The landscaping inch 

25-foot-high berm on the north and west boundaries, which features ma 

trees, decorative gabion walls and low-water use ground-cover plants. 

Along the east side of the site, SRP has provided an equestriadbike trail, 

links neighborhoods north of the facility to the recreational opportunities o 

Town of Gilbert’s Crossroads Park and SRP’s canal system. A IO-foot high 

screening wall and footbridge over the Eastern Canal were constructed in 

conjunction with this project. 

Landscaping efforts along the plant‘s southern boundary will be completed 

plant construction is complete. 

SRP also will paint the facility tan this winter. 

http://www.santanfacts.org
mailto:webmaster@santanfacts.org
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SANTAN NEIGHBORHOOD COMMITTEE 
September 8,2004 

MINUTES: 

Attendees: (SNC) Wes Kelley 
Tom Kelly 
Nan Dawson 
Gordon Grandy 
Will Humble 
Nick O’Coyne 
Marc Skocypec 
Rhonda Bushong (for Daniel Smith) 
Melissa Meunch (for Donnelly Narks) 

(SRP) Bany Drost 
Len Amols 
Craig Severson 
Susan Fennelly 
Janeen Rohovit 
Kevin Wantajja 
Lori Trout 
Don Hughes 
Joy Cox 

The Santan Neighborhood Committee meeting was held at the Town of Gilbert Conference 
Room #300 on September 8,2004. The meeting began promptly at 6pm. 

Barry Drost (Manager, Santan Generating Plant) conducted the meeting. After introductions 
were made, Mr. Drost explained SRP’s role in providing technical support in interpreting 
environmental data once the Santan Expansion Project begins commercial operation 
tentatively scheduled for May 2005. 

Mr. Drost also explained that the Santan Neighborhood Committee (SNC) has been 
established in order to meet our ACC Certificate of Environmental Compatibility requirement 
(Condition #19). This committee will review the air, noise, and water quality information 
from the environmental data that is reported to regulatory agencies or provided by SRP. 

Dinner was catered by Joe Real’s BBQ 

An overview was given by Mr. Drost concerning SRP’s role and responsibility : 

- 
- 
- 
- 

Coordinate the development of the Santan Neighborhood Committee 
Provide a meeting place for the SNC 
Provide information and training for interpreting environmental data 
Provide on and off-site noise monitoring at least on a quarterly basis (testing in those 
locations suggested by the SNC) 
Act in a timely manner to correct non-compliance issues according to our permits and 
regulations 

- 
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Page 2 

SNC's responsibility will be to review the environmental data made available to them by 
SRP. 

Janeen Rohovit (Community Relations) discussed the history of the Santan Expansion 
Project. 
- 
- Required Pemiits 
- 
- Landscaping Options 
- Timeline of construction activity 
- Santan Natural Gas Pipeline 

The need for local generation continuing 

Facts regarding the Santan Expansion Project 

Len Amols (SantanKyrene Plant Engineer) discussed status of construction. 
- 
- 
- 

Conditions to expect at Start-up (noise, visual emissions, odor) 
These conditions are temporary and are not typical of the daily operation of the plant. 
Cooling tower vapor plume will be noticeable during normal operation, especially on 
cooler, winter days. 

Kevin Wantajja (Manager, Environmental Services) discussed: 
- Air Quality Permits 
- Water Quality Permits 
- 
- 

Noise Permits - there are no noise permits 
SRP is required to meet all federal, state, and city guidelines in order to operate the 
Santan Generating Plant. 

Lori Trout (Environmental Scientist for SantanKyrene Generating Stations) discussed 
environmental data samples i.e. air, water, and noise. 

- Data will be placed on the ~ J ~ ~ . / / ~ ~ ~ ~ ~ ~  . ~ ~ ~ ~ t ~ ~ ~ ~ ~ c t ~  org website when it becomes available, 
along with other information such as SNC membership, meeting dates, data interpretation 
guidelines and By-Laws when they have been adopted by the SNC. 

A draft of By-Laws was presented to the SNC members as a starting point to help them 
organize the committee. The SNC has the option if they want to adopt these by-laws or 
develop their own. 
Future meetings and a plant tour were discussed. A meeting date of January 19th was 
tentatively decided upon as well as a Saturday morning tour of the plant when safe to do so. 
Meeting was adjourned approximately 8: 10pm. 

DISCUSSION ITEMS: 

- 
- 
- 
- 

M. Skocypec would like to see an example of 'bad data'. 
A request was made to see data from Kyrene 
G. Grandy inquired about ACC notification ifthe SNC was disbanded. 
R. Bushong discussed the bright lights from the temporary construction parlung lot and 
the noise. 


